

DPD-6392-59

22 September 1959

Dear Ed,

Reference is made to your letter of 16 September 1959 requesting approval of overtime under Contract No. BB-300.

Pending additional justification, I am withholding approval of your overtime request for the following reasons.

a. The total overtime for the months of April, May, June and July was 75.5 hours. The increase to 308 hours for August does not appear consistent.

b. The original proposal was made on two separate methods of accomplishing the work. The first was based on a normal effort; the second on an accelerated effort requiring extensive overtime. As you are aware, we authorized the first proposal since the urgency was not such that extensive overtime was required nor could we afford it from the cost standpoint.

c. The Contract requires the delivery of the Indexing Rectifiers as follows:

- 1 ea. on or before 1 June 1959
- 1 ea. on or before 1 September 1959
- 1 ea. on or before 1 October 1959
- 1 ea. on or before 1 November 1959
- 1 ea. on or before 1 December 1959
- 1 ea. on or before 1 January 1960
- 1 ea. on or before 1 February 1960

To date only one of the Rectifiers has been received.

In view of the foregoing and prior to working any additional overtime, it is requested that a revised delivery schedule based upon performance without overtime hours be submitted for review and approval of the Contracting Officer.

Very truly yours,

Distr.

- 1- [ ] (TEK)
- 1-BB-300 AMI w/cy DPD-6346
- 1-Finance w/cy DPD-6346
- 1-Chrono

DAN